
STATE OF CALIFORNIA--BUSINESS,TRANSPORTACTION AND HOUSING AGENCY Arnold Schwarzenegger, Governor

DEPARTMENT OF TRANSPORTATION
DIVISION OF ENGINEERING SERVICES
Office of Structural Materials
Quality Assurance and Source Inspection

Bay Area Branch
690 Walnut Ave.St. 150
Vallejo, CA 94592-1133
(707) 649-5453
(707) 649-5493

Contract #:  04-0120F4 

Cty:  SF/ALA Rte:  80 PM:  13.2/13.9

File #:     69.15

SOURCE INSPECTION REPORT
Resident Engineer:Pursell, Gary Report No: SIR-001564

Address: 333 Burma Road Date Inspected: 20-Jan-2009
City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 700
Prime Contractor: American Bridge/Fluor Enterprises, a JV OSM Departure Time: 1900
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Location: Changxing Dao, Shanghai, China

Quality Control Contact: William (Bill) Oak Quality Control Present: Yes No
Material transfer: Yes No N/A Sampled Items: Yes No N/A
Stock Transfer: Yes No N/A OK to Cut: Yes No N/A
Rebar Test Witness: Yes No N/A Delayed/Cancelled: Yes No N/A
Other: Coatings Inspection
Bridge No: 34-0006 Component: OBG 5AE
Bid Item: 77, 78, 79 Lot No: B265

Summary of Items Observed:
On this date Caltrans Office of Structural Materials (OSM) Quality Assurance (QA) NACE III coating inspector, 
Mr. James Lumley arrived on site at the Zhenhua Port Machinery Company (ZPMC) facility at Changxing Island 
in Shanghai, China. The purpose of the coating inspections are to monitor the surface preparation and coating 
applications for the SAS Bay Bridge project. This QA NACE III coating inspector observed the following:
Blast operations commenced approximately at 2000 hours and at the beginning of dayshift operations at 0700 the 
blast and prime window of 8 hours had now been exceeded and reblasting was required on segment OBG 5AE.
A joint inspection was performed on OBG 5AE after blast operations at the request of ZPMC. The inspection 
revealed surfaces were contaminated from rubber blast hose impregnating the profile on top exterior surfaces and 
reblasting was required. ZPMC completed the repairs as allocated by ZPMC QC and primer application of 
Interzinc 22 was permitted. Caltrans QA Lumley suggested to ZPMC production manager Bhavin that protection 
of the lower base metal surfaces from overspray deposition would be beneficial and prevent further damages and 
repairs and rework.
 QA observed the mixing operations and ZPMC QC personnel monitored material temperatures and ambient 
conditions within the blasting area and  mixed coating temperature were at 55F. ZPMC supplemented airspray 
application on interior surfaces with brushing and roller application. QA Lumley informed ZPMC QC that the 
Interzinc 22 product data sheet stated “roller application was not recommended”. 
Nightshift Operations:
Reblasting had occurred on segment OBG 5AE of the floor area and also grinding of  laminations and metal 
slivers was performed and profile was re-established by abrasive blasting. ZPMC personnel masked areas with 
tape for future welding repairs as well as the top “U” stiffeners that required additional blasting operations. This 
was amended and the primer application continued.

TL-6034,Source Inspection Report Page 1 of 2



SOURCE INSPECTION REPORT
( Continued Page 2 of     )2

Summary of Conversations:
.ABF QA representative informed Caltrans QA Inspectors Jordan and Lumley that ZPMC had performed blasting 
operations during the nightshift after previously informing Caltrans that no more blast operations would take place.

Comments
This report is for the purpose of determining conformance with the contract documents and is not for the purpose 
of making repair or fit for purpose recommendations.  Should you require recommendations concerning repairs or 
remedial efforts please contact Eric Tsang. (858) 699-9549, who represents the Office of Structural Materials for 
your project. 

Inspected By: Lumley,James Quality Assurance Inspector

Reviewed By: Miller,Mark QA Reviewer

TL-6034,Source Inspection Report Page 2 of 2


	qccontactpresenty: Off
	qccontactpresentn: Off
	mattransfery: Off
	mattransfern: Off
	mattransfera: Off
	sampleditemsy: Off
	sampleditemsn: Off
	sampleditemsa: Off
	stocktransfery: Off
	stocktransfern: Off
	stocktransfera: Off
	oktocuty: Off
	oktocutn: Off
	oktocuta: Off
	rebartestwitnessy: Off
	rebartestwitnessn: Off
	rebartestwitnessa: Off
	delayedcancelledy: Off
	delayedcancelledn: Off
	delayedcancelleda: Off


